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PRINCETON GEOSCIENCE, INC.

15 Vandevenier Ave, » Princeton, NJ 08542
tel: 609.279.0008 « fax: 600.252.9238
www.princetongeoscience.com

" July 6, 2012
Via U.S. Mail

Mr. John Osolin

New Jersey Remediation Branch

Emergency and Remedial Response Division
U.S. Environmental Protection Agency
Region II

290 Broadway, 19 Floor

New York, New York 10007-1866

RE: CPS/Madison Superfund Site
Monthly Progress Report #81 (June 8, 2012 to July 7, 2012)

Dear Sir:

As required by the Administrative Order on Cqﬁsent entered into on October 6, 2005 BASF
(formerly Ciba Specialty Chemicals) is herein submitting Monthly Progress Report #81 detailing
activity from June 8, 2012 to July 7, 2012.

As outlined in the AOC, the report details activities undertaken during the reporting period as
well as a listing of the AOC requirements fulfilled. As requlred a one month and two month
forecast of activities is also included. .

Please feel free to call Joseph Guarnaccla of BASEF (732 914-2516), if there are any questions or
concerns.

Sincerely,
PRINCETON GEOSCIENCE, INC.

James L. Peterson, P.G.
Principal

Cc: .

M. Goodwin/NJDEP
Casaletto/Madsion

File & internal distribution
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CPS/Madison SUPERFUND SITE
" Progress Report # 81
June 8, 2012 to July 7, 2012

This progress réport is being submitted to the Environmental Protection Agency as a
requirement of the Administrative Order on Consent with the effective date of October 6, -
2005.

Previous Month (June 8, 2012 to July 7, 2012) Activity
1. AOC Requirements and Submittals associated with this report.
¢ No new data packages associated with this reporting period

2. Ongoing Invostlgatlons/Actmtles ,

e Assessment of necessary P&T upgrades 0 generate robust source area capture
and allow for surface water dlscharge of the treated discharge and support an
effective source area remedy.

3. Source Area IRM (June 2012)

Well Month Rate Discharge On-Site
Total(gal) (ave.gpm) | MUA(gal) Recharge(gal)
CPS3A 608,806 14 B _ ‘
“WE2RB 493,706 11 . 1.
Totals 15,102,512 |25 660,476 442,036
4. Planned July 2012 Activity
¢ Conduct PMP sampling

Conduct Rl-related well sampling as per work defined in the Site
Characterization Summary Report and response to EPA comments on same.
Conduct risk assessments.

IRM upgrade assessment -

Projected Aungust 2012 Activity
 Fill remaining data gaps required to complete the RI phase of the project.
e Conduct risk assessments.
e IRM upgrade assessment
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